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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COMPANY ARI NDUQUE, RAY $1, 156,018 11/ 16/ 07 0%
11-068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 1;2, i)gz)g 155 2613; (1)1 0%
HI GHWAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084 PLANT EST
HE14 SWPPP SATI S
HE14
11-IMP-7-/1.2 IN | MPERI AL COUNTY ABOUT 7 M LES EAST HAZARD CONSTRUCTI ON COMPANY — HERNANDEZ, DANI EL $1, 317,404 01/02/09 98%
11-296004 OF CALEXI CO FROM THE | NTERNATI ONAL  P. O. BOX 229000 722 E. BARIONI BLVD. $1, 207, Zgg fﬁ; Sg; 83 97%
BORDER CROSSI NG TO ROUTE 98
BITOER ROSSINS SAN DI EGO CA 92192 | MPERI AL, CA 92251 11/ 09/ 09
(G (760) 594- 2008 COMPLETED
HML WeCP
11- 1 MP-8-31.3/0 IN | MPERI AL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, | NC. BABI CKY, ALAN $2,911, 777 07/ 29/ 09 20%
i\(l:;é?iggg-(ozs)s ROUTE 8 AT SUNBEAM REST AREAS AND 8191 CENTER STREET 7177 OPPORTUNI TY ROAD iigjv ggg 88; ig; 28 8%
NEAR CALI PATRI A ON ROUTE 111 AT TWO SAN DI EGO, CA 92111 '
GX02-5 02-() R VERS REST AREA LA MESA, CA 91942
-0 ROADS| DE REST AREA RESTORATI ON ADA
HA26 SWPPP
11- | MP- 8- 96. 3/ 96. 8 IN | MPERI AL COUNTY AT W NTERHAVEN ABC CONSTRUCTI ON COVPANY, . CORTEZ, DAVID $338,121 03/10/09  100%
11- 295704 FROM 0.2 M LE WEST TO 0.3 MLE EAST 3120 NATI ONAL AVE 722 E. BARIONI BLVD. $328, 6;3 %; gg; 83 100%
OF 4TH AVENUE OVERCROSSI NG
RAMP REHABI LI TATI ON SAN DI EGO, CA 92213 e o 92281 11704709
(858) 688- 1597 OVER RUN
HA22 WeCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA RI ZZUTTO, SHAWN $69, 247,234 03/ 11/ 08 0%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $47,725,577 03/27/08 9
HPLU- 6211- (067) E 111 Zi/lszEu AEAELO';'ZZEEVD' $2, 485,961 01/28/11 0%
-0 CONSTRUCT FOUR- LANE EXPRESSWAY BRAWLEY, CA 92227 (760) 355- 8666 PLANT EST
HE14 SWPPP SATIS
11- | MP-86-4.4/4.7 IN | MPERI AL COUNTY NEAR EL CENTRO TDS ENG NEERI NG HERNANDEZ, DANI EL $324, 156 06/ 30/ 09 45%
11- 288104 FROM 0.2 M LE SOUTH TO 0.2 M LE 1014 14-136 S. WESTLAKE BLVD 722 E. BARI ONI BLVD. ii' g%g 81; 12; 28 0%

HB1 WPCP

NORTH OF MCCABE ROAD
I NSTALL NEW TRAFFI C SI

GNALS

WESTLAKE VI LLAGE, CA 91361

| MPERI AL, CA 92251
(760) 355- 8666
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11- | MP-86-7. 6/ 8 IN | MPERI AL COUNTY I N EL CENTRO FROMBERT W SALAS, |NC. HERNANDEZ, DANI EL $522,885 06/ 04/ 09 60%
11- 295804 SCOTT AVENUE TO LI NCOLN AVENUE 10769- 205 WOODS| DE AVE. 722 E. BARI ONI BLVD. $3, 523 8;; 2% 83 1%
| NSTALL REI NFORCED CONCRETE Pl PES
SANTEE, CA 92071 | MPERI AL, CA 92251
(760) 594- 2008
HA22 WeCP
11- | MP- 98- 1. 5/ 22 IN | MPERI AL COUNTY NEAR OCOTI LLO AND | NTERNATI ONAL SURFACI NG SYSTEMHERNANDEZ, DANI EL $1, 655, 409 05/ 06/ 09 39%
11- 277904 CALEXI CO FROM | MPERI AL HIGHMAY TO  P. O BOX 4770 722 E. BARIONI BLVD. $1, 219, 423 (1)25 g%j gg 74%
VESTSI DE MAI N CANAL BRI DGE
MODESTO, CA 95352 | MPERI AL, CA 92251 11/ 09/ 09
APPLY PME CHI P SEAL (760) 594- 2008 COVPLETED
HMLA wecP
11-SD-5-5. 4/ 5. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AND DBX, | NC. PEREZ, AL $700, 000 07/ 23/ 09 30%
11- 286004 CHULA VI STA AT MAI N STREET 42066- C AVEN DA ALVARADO 7177 OPPORTUNI TY ROAD $149,603 08/05/09 210
ACHS- 0051- (609) E RCROS $91, 900 03/29/10
G 00-51 6- (9E Ve SI NG TEMECULA, CA 92590 SAN DI EGO, CA 92111
0 (98) I NSTALL NEW SI GNAL ’ (858) 688- 1519
HB1 WeCP
11- SD- 5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VI STA  WESTERN RI M CONSTRUCTORS, | NC. ARl NDUQUE, RAY $5, 681,810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5,425,779 06/ 15/ 06 0%
ACl M 005 - (599)8 $8,043 02/14/11
CSTS-054 - (07E) P LOCATIONS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
PLANTI NG AND | RRI GATI ON ' (858) 467- 4086 PLANT EST
S05- 4 00- ( E)
HA25 SWPPP SATIS
HA25
11- SD-5-12. 4/ 16. 1 I N SAN DI EGO COUNTY I N SAN DI EGO AT  CAROLI NO JUAREZ, DANI EL $1, 225,038 02/05/09  100%
11-290904 VARI OUS LOCATI ONS FROM N5- N15 2863 CARMEL VALLEY $1;$g§§' g;g 23; 22; gg 87%
CONNECTOR OVERCROSSI NG TO S5- S163 ROAD '
OFF- RAMP OVERCROSSI NG DEL MAR CA 92014 OVER RUN
TREAT BRI DGE DECK .
VB VPCP (858) 688- 1501
11- SD-5-15. 1/ 15. 1 IN SAN DI EGO COUNTY IN SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $547,586 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $;gi, éig fﬂj %g; 82 0%
I NSTALL GALVANI ZED STEEL FENCE :
SAN DI EGO, CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HBAN WPCP SATI S
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11- SD-5-16.2/19. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CAROLI NO CONSTRUCTI ON CORP.  TRAN, DUNG $1, 052,941 05/ 27/09 97%
11-2901104 VARI OUS LOCATI ONS FROM 0.1 M LE 3035 E. 8TH STREET 2863 CARMEL VALLEY $621, 105 06/ 16/ 09 59%
SOUTH OF SI XTH AVENUE OVERCROSSI NG TO ROAD $409, 845  12/04/09
0.3 MLE SOUTH OF ROUTE NATI ONAL CI TY, CA 91950 DEL VAR CA 92014
TREAT BRI DGE DECK W TH METHACRYLATE .
Aol VPGP (858) 688- 1549
11- SD-5-34. 7/ 35. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $750,592 08/ 04/ 04 0%
éﬁf?g%%_(os?m 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O. BOX 77038 7177 OPPORTUNI TY RD. $6ég, ng 835 gg; f1>g 0%
OVERCROSSI NG TO 1.0 KM SOUTH OF VI A CA 92877 SAN DI EGO, CA 92111 !
-0 DE LA VALLE UNDERC CORONA, (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAC SWPPP SATIS
11-SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AM R $35, 464, 009 08/ 15/ 07 0%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $33, 838,696 09/ 10/ 07 0%
DI EGUITO R VER BRIDGE TO SN ELIJO (oo SAN DI EGO, CA 92111 $0 07/15/10
LAGOON BRI DGE (858) 467- 4090 PLANT EST
CONSTRUCT HOV LANE
HB4C SWPPP SATIS
11- SD-5-39. 8/ 71. 9 IN SAN DI EGO COUNTY AT VARI QUS CAROLI NO CONSTRUCTI ON CORP.  RAFIQ AHMAD $1,308,964 04/10/09  100%
11- 291304 LOCATI ONS FROM Bl RM NGHAM DRI VE 3035 E. 8TH STREET 2863 CARVEL VALLEY $1, 083,950 04/28/09 85%
OVERCROSSI NG TO SAN MATEO CREEK ROAD $0 11/06/09
NATI ONAL CI TY, CA 91950 11/ 08/ 09
BRI DGE DEL MAR, CA 92014 OVER RUN
CLEAN AND TREAT BRI DGE DECKS .
VB PCP (858) 688- 1415
11- SD-5-50. 9/ 52. 8 IN SAN DI EGO COUNTY | N CARLSBAD AND MSJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 843,462 09/ 26/ 07 0%
11-239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O. BOX 52797 7177 OPPORTUNI TY ROAD $1,568,523 11/06/07 0%
BRI DGE TO BROKS STREET OVERCROSSING o = . ... SAN Dl EGO, CA 92111 $0 12/28/11
H GHMAY PLANTI NG ’ (858) 467- 4086 PLANT EST
HA25 SWPPP SATIS
11- SD-5-52. 8/ 54. 9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 307,372 08/09/07 0%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $988, 252 09/18/07 0%
NORTH OF CAMP DEL MAR OVERCROSSI NG ORANGE. CA 92868 SAN DI EGO, CA 92111 $14,062 10/24/11
PLANTI NG AND | RRI GATI ON ’ (858) 467- 4086 PLANT EST

HA25 SWPPP SATI S
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-54.9/0 I'N SAN DI EGO COUNTY NEAR OCEANSI DE AT PETERSON CHASE GENERAL $173,081 07/ 14/ 09 0%
11-286404 0.1 MLE NORTH OF CAMP DEL MAR ENG NEERI NG CONSTRUCTI ON | NC $0  07/23/09 0%
| M 0051-(607) E OVERCROSS! NG 1792 KAl SER AVENUE $0
S 00-51 6-(7E)
--0) | NSTALL CHANGEABLE MESSAGE SI GN I RVINE CA 92614
HB4N WeCP (949) 252- 0441
11-SD-8-.7/2.9 I'N SAN DI EGO COUNTY ON ROUTE 8 FROM VULCAN MATERI ALS COVPANY AKHONDZADEH, RAHI M $2, 642,218 06/ 08/ 09 83%
11- 296504 0.3 KM EAST OF MORENA BOULEVARD VEESTERN DI VI SI ON 2863 CARVEL VALLEY ﬁ' gf;g' 2‘51919 2;; (1);15 gg 97%

UNDERCROSSI NG TO 0.1 M LE WEST OF P.Q BOX 3098 ROAD P

M SSI ON CENTER ROAD OVERCRO DEL MAR, CA 92014

PLACE RUBBERI ZED HOT M X ASPHALT SAN DIEGO, CA 92163 (858) 6?8— 1318
HML WPCP
11-SD-8-9.3/9.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON JUAREZ, DANI EL $362, 007 05/ 20/ 09 67%
11-291604 LA MESA FROM 0.3 M LE VEST TO 0. 2 P.O. BOX 229000 2863 CARMEL VALLEY 22221 12% 225 gi; gg 83%

M LE EAST OF LAKE MURRAY BLVD SAN DI GO, CA 92192- 9000 ROAD '

OVERCROSSI NG DEL MAR, CA 92014

RAMP PAVEMENT REHABI LI TATI ON .
A2 VPCP (858) 688- 1501
11-SD-8-17.4/18.7 I'N SAN DI EGO COUNTY IN EL CAJON FROMSIMJ HARRI'S I NC $8, 345,000 10/ 07/09 0%
11-063804 THE SECOND STREET UNDERCROSSI NG TO 9685 VI A EXCELENCI A SUI TE 200 $0  10/20709 0%
AC M 0081- (302) B THE GREENFI ELD DRI VE UNDERCROSSSI NG $0
--() SAN DI EGO CA 92126

W DEN FREEWAY AND BRI DGE (858) 437- 0190
HB4N SWPPP
11- SD-15-. 4/19. 6 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG.  PEREZ, AL $344,990 05/27/09  100%
11- 294404 VARI OUS LOCATI ONS 1792 KAI SER AVENUE 7177 OPPORTUNI TY ROAD $335, 1;3 ‘ifj ggj 0% 100%

UPGRADE EXI STI NG SI GNS SAN DI EGO, CA 92111

IRVINE, CA 92164-5706 11/08/ 09
(858) 688- 1519 COMPLETED

HA22 WeCP
11-SD-15-1.8/6.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TRUESDELL CORPORATI ON OF TRAN, DUNG $426,940 07/01/09  100%
11- 291404 VARI OQUS LOCATI ONS FROM MARKET STREET CALI FORNI A, | NC. 2863 CARVEL VALLEY $421, Sgg %; gg; gg 100%

UNDERCROSSI NG TO MURPHY CREEK BRI DGE 1310 W 23RD STREET ROAD 11/ 04/ 09

TREAT BRI DGE DECK W TH METHACRYLATE DEL MAR, CA 92014 COVPLETED

TEMPE, AZ 85282 658 688. 1549
HA21 WPCP (858) 688-
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4, 629, 207 09/ 10/ 07 0%
11- 070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD $4,306,692 10/ 25/07 9
7177 OPPORTUNI TY ROAD 0%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $20,580 03/21/12
--0) PERRIS, CA 92570
(858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11- SD-15-8.9/9. 7 IN SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000,000 03/ 01/ 98 0%
éé— 23320? ) EMERGENCY EARTHWORK P O BOX 1161 :g 03/01/98 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $63, 075, 034 07/ 25/ 08 30%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUITE 260 13560 EVENI NG CREEK $§1, ggg, gié 825 825 (1)2 49%
CONSTRUCT MANAGED LANES DRI VE N. T
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $52, 513,267 05/12/08 54%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $§i' gi chl) 8‘135 (1)}1; fﬁ 62%
SEPARATI ON TO CARROLL CANYON ROAD SAN DI EGO CA 92126 DRI VE NORTH P
OVERCROSSI NG ' SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $69, 411, 184 02/ 08/ 08 55%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220-112 EVEN NG $41, 344,486 02/ 27/ 08 59%
$1,522,019 03/15/11
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE
SEPARATI ON OVERCROSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M27. 7 IN SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, Rl CHARD $51, 410,186 07/10/06  100%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE $50, 715,598 07/ 25/ 06 0
ACI M 015 - (201) N 13560 EVENI NG CREEK $0 11/20/09  100%

ST62-11 0- (OPL)
211- 050- ()

HB4C SWPPP
HB4C

State of California Department of Transportation

ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER
CONSTRUCT MANAGED LANES

SAN DI EGO, CA 92081

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1430
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-15-18. 8/ M21. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SI ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2, 566,572 05/12/08 0%
11- 260714 2,173,672 06/10/08
HPLL 6211 (064) N ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVENI NG CREEK $ $10. 455 20715/ 19 0%
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH '
?)2- 11 0- (4N UC AND N RTE 56 FROM 0 PALM DESERT, CA 92211 TRR PLANT EST
o H GHWAY PLANTI NG AND | RRI GATI ON
HAZS SVPPP SAN DI EGO, CA 92128 SATI S
(858) 688- 1497
11- SD-15-21. 9/ M23. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMEAST BAY CONSTRUCTI ON CO., | NCSAGGESE, CARM NE T $1, 256,952 02/ 19/ 09 64%
11- 260724 B 539,017 03/20/09
HPLLr 6231 ( 080) CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 4 41120- G ELM STREET 13560 EVENI NG CREEK 2103 0oy Oal oo 47%
0 KM NORTH OF RANCHO BERNARDO ROAD VURRIETA. CA 92562 DRI VE '
UNDERCROSSI NG ' SAN DI EGO, CA 92128
I NSTALL PLANTI NG AND WATER SYSTEM .
HBAC SVPPP (858) 688- 1542
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 739, 743 09/ 09/ 04 0%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $91, 841,564 09/ 22/ 04 0%
ACI M 015 -(196)2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY DRI VE NORTH $8, 400 ﬁ; géj gg
-0 RANCHO PARKVAY OVE USTA oA 92081 SAN DI EGD, CA 92128 PLANT EST
CONSTRUCT MANAGED LANES ' .
HB4C SWPPP (858) 748- 4261 SATI S
HB4C
11- SD- 15- 24. 4/ 27 I'N SAN DI EGO COUNTY I N SAN DI EGO AND EAST BAY CONSTRUCTI ON COMPANY SAGGESE, CARM NE T. $850, 761 09/ 22/ 08 0%
11- 295104 3 738,774 10/ 27/ 08
ER. 45A0- ( 004) E ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVEN NG CREEK $$11 888 06/ 24/ 10 0%
0 OVERCRGSSI NG TO VI A RANCHO PARKWAY VURRI ETA. CA 92562 DRI VE NORTH ( NORTH !
OVERCROSSI NG ' TRLR) PLANT EST
PLANTI NG AND | RRI GATI ON
s - SAN DI EGO, CA 92128 SATI S
(858) 688- 1497
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY I N AND NEAR FLATI RON CORP. BREYER, RI CHARD $47, 747,895 11/20/ 08 30%
11-2T0814 15, 629,373 12/10/ 08
AG M 015 - (203)N ESCONDI DO AT VARI OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRIVE 13560 EVENI NG CREEK $$1 e aes sorlr1s 33%
0.1 KMS OF H GHLAND ROAD OC TO 0.2 DRI VE NORTH ' '
LNES)Z 11 0-(2N) KM N CF N NTH AVENLE UG SAN MARCOS, CA 92078 SAN DI EGO, CA 92128
o CONSTRUCT MANAGED LANES - NORTH .
HBAC SVPPP (858) 688- 1430
11-SD-15-27.3/0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT  WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 963, 105 08/ 20/ 08 81%
11-270894 NORTH COUNTY FAI R OVERCRGCSSI NG 2255 BARHAM DRI VE $2,317,160 09/26/08
OMLN- 6211- ( 059) 13560 EVEN NG CREEK $126,562 02/22/11 3%

--0

HB4C WPCP

CONSTRUCT BARRI ER TRANSFER MACHI NE

ESCONDI DO, CA 92029

DRI VE
SAN DI EGO, CA 92128
(858) 688- 1524
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-30. 0/ 31. 5 I'N SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48, 624,923 07/21/08 35%
11-270824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $21, 835,539  08/06/08 45%
Cl M 015 -(202)3 $1, 139,022 11/09/ 12
15/ 78 SEPARATI ON DRI VE
Cl\/l(_;\l- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH, CA 92610 SAN DI EGO, CA 92128
HBAC SWPPP (858) 583- 3423
11- SD-15-45. 9/ 0 IN SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG  JUAREZ, DANI EL $749,180 02/04/09  100%
11- 291504 LOCATI ONS 1792 KAl SER AVENUE 2863 CARVEL VALLEY $647,520 02/17/09 87%
TREAT BRI DGE DECK ROAD $0 11/30/09
IRVINE, CA 92614-5706 11/ 04/ 09
DEL MAR CA 92014 OVER RUN
VB VPCP (858) 688- 1501
11-SD-52-2.6/5. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON NATURE' S | MAGE HURTZI G, JOHN $420, 142 05/ 30/ 08 0%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $384,869 06/20/08 0%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO, CA 92111 $9,865 05/18/10
LAKE FOREST, CA 92630
(858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $254,558 06/17/08 0%
11- 288504 ROUTE 52 AND ROUTE 163 P.O BOX 77038 7177 OPPORTUNI TY ROAD $2§g, g;g f{g; f1>‘51§ gg 0%
CONVERT | RRI GATI ON SYSTEM :
CORONA, CA 92877 SAN DI EGO,  CA 92111
(858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11- SD-52-7. 4/ 13. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18,932,539 01/16/08  100%
11- 267304 0.1 MLE EAST OF ROJTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $17é122' 61361411 225 235 tl)g 94%
SEPARATI ON TO MAST BLVD SAN DI EGO, CA  92192- 9000 SPRI NG VALLEY, CA 91977 !
UNDERCROSSI NG (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52-14. 1/ 16. 3 IN SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZG BBON, EDWARD $61, 401, 422 11/ 27/ 07 61%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD $42, 354,036  12/31/07 0
9851 BUENA VI STA 1 055 351 12/31/10 70%

HE14 SWPPP

State of California Department of Transportation

CONSTRUCT FOUR- LANE FREEWAY

LAKESI DE, CA 92040

AVENUE
SANTEE, CA 92071
(619) 995- 7334
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-52-16. 2/ 17. 8 IN SAN DI EGO COUNTY | N SANTEE FROM  FLATI RON VEST, | NC. MOEN, M KE $28, 043,356 12/17/08 43%
11- 270104 CUYAMACA STREET OVERHEAD TO MAGNCOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VI STA AVE. $12, 571,823 12/ 30/ 08 45%
STPL- 6211- (077) AVENUE. UNDERCROSSI NG KP 26. 1/ 28. 6 SANTEE. CA 92071 $1,231,136 11/29/10
-0 TO CONSTRUCT A FOUR LANE DI VI DED SAN MARCCS, CA - 92078 (619) 995- 7335
HE14 SWPPP
11- SD-52-17. 0/ 17. 7 IN SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L WEST MOEN, M KE $67,377,815 04/10/ 08 58%
11- 270004 SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $44, 376,848 04/ 30/ 08 65%
HPLU- 6211- (075) E CONSTRUCT FREEVAY AND | NTERCHANGE SANTEE. CA 92071 $2,189,349 12/08/ 10
LU62- 11 0- ( 6E) RIVERSI DE, CA 92092- 2405 (619) 596- 3226
--0) )
HE14 SWPPP
11-SD-76-2.2/ 4.2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVMPANY  LEVI NE, GARY $1, 848,200 08/ 24/ 09 11%
i\(l:;é?gg%g_ 023) E Al RPORT ROAD TO RANCHO DEL ORO DRIVE P.O. BOX 229000 5825- 102 AVENI DA 2%211 ggg 325 125 28 15%
(023) I NSTALL CONCRETE MEDI AN BARRI ER ENCI NAS :

PGPO- 76 0- ( 3E) SAN DI EGO, CA 92192- 9000 CARLSBAD, CA 92008
--() '
‘Bl - (760) 929- 3232
11- SD- 78-9. 9/ 10. 5 IN SAN DI EGO COUNTY | N SAN MARCOS HAZARD CONSTRUCTI ON COVPANY  LEVI NE, GARY $391, 150 05/ 20/ 09 96%
11- 296304 FROM SM LAX ROAD UNDERCROSSI NG TO 0.1 P. O. BOX 22900 5825- 102 AVENI DA 2%%, Z;i (1)(135 225 gg 98%

M LE WEST OF RANCHO SANTA FE ROAD SAN DI ECD CA 92192- 5000 ENCI NAS '

OVERCROSSI NG ' i CARLSBAD, CA 92008

I NSTALL PORTLNAD CEMENT BARRI ER .
LBl PCP (760) 929- 3232
11-SD-94-1.5/13. 4 IN SAN DI EGO COUNTY | N AND NEAR SAN AMERI CAN WEST LANDSCAPE, |NC. HURTZI G, JOHN $908, 007 06/ 24/ 09 40%
11-261714 DI EGO, LEMON GROVE AND LA MESA AT 15085 LA PALMA DRI VE 7177 OPPORTUNI TY ROAD igg' g;g 8;5 gg; (1)8 9%

VARI QUS LOCATI ONS CHNO, CA 91710 SAN DI EGO, CA 92111 !

MAI NTENANCE VEHI CLE PULLOUTS (858) 467- 4086
HA28 WeCP
11- SD-94-7.9/0 IN SAN DI EGO COUNTY I N SAN DI EGO LA ERRECA'S, |NC. REYES, JULIO $1, 410,088 08/ 28/ 09 5%
11- 262604 MESA AND LEMON GROVE AT WEST BOUND 11790 H RI DGE ROAD $24,138 09/17/09 9
ACHS- P094- (057) E 817 SVEETWATER ROAD $24.138 06/ 07/ 11 2%

OFF RAMP TO COLLEGE AVENUE
I NSTALL TRAFFI C SI GNAL / W DEN RAMP

SPRI NG VALLEY, CA 91977

G P0- 94 0- (7E)
(858) 688- 1091

--0)
HB1 SwWepp

LAKESI DE, CA 92040
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-8.3/8.7 I'N SAN DI EGO COUNTY IN LA MESA AND  WESTERN RI M CONSTRUCTORS, | NC. TRAN, DUNG $1,159,971 10/31/08  100%
é%-P Eogg(lﬂl‘ 040 LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARMEL VALLEY $1, 156, 7;3 ﬂ; Sg; 82 100%
"0 (049) UC TO 0.6 KM EAST OF MASSACHUSETTS ESCONDI DO, CA 92029 ROAD 11/ 09/ 09
AVENUE UC DEL MAR CA 92014 PLANT EST
CONSTRUCT SOUND WALL .
HE14 WPCP (858) 720- 2115 SATI' S
11- SD- 94- 11. 3/ 13. 8 IN SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521, 466 05/ 21/ 07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAWN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $4g§, Sg; gggi; % 0%
UNDERCRGSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 !
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084 PLANT EST
HA25 WPCP SATIS
11- SD- 125- 9. 6/ T20. 8 IN SAN DI EGO COUNTY AT VAR QUS VALLEY SLURRY SEAL COMPANY,  REYES, JULIO $849,490 06/ 01/ 09 68%
11-296804 LOCATI ONS FROM ELKELTON PLACE I NC 817 SWEETWATER ROAD $579, 223 225 185 gg 68%
UNDERCROSSI NG TO 0.4 M LE NORTH OF 3785 CHANNEL DRI VE SPRING VALLEY, CA 91977
GROSSMONT COLLECE DRI VE (858) 688-1091
PLACE M CROSURFACI NG ON RAMPS VEST SACRAMENTO, CA - 95691
HMLA WeCP
11- SD-163-.7/2.5 IN SAN DI EGO COUNTY I N SAN DI EGO AT PATRI OT GENERAL ENG NEERI NG, | NBAGUBE, JUN $715,881 05/ 27/ 09 90%
11- 295504 VARI OQUS LOCATI ONS FROM 0.2 M LE 5480- 204 BALTI MORE DRI VE 1463 BROADWAY 22;; ;gg f{g; (1)25 gg 82%
SOUTH OF ROUTE 5/ 163 SEPARATION TO EL CAJON, CA 92021 !
ROBI NSON AVENUE OVERCROSS LA MESA, CA 91942 (858) 688- 1438
SLOPE PAVI NG AND FENCE REPLACEMENT
HB4N SWPPP
11-SD-163-1.7/3. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMSI ERRA LANDSCAPE CO $1, 083,566 10/ 08/ 09 0%
11-265004 0.1 MLE SOUTH OF RICHVOND STREET 73771 DI NAH SHORE DRI VE 200 $0  11/24/09 0%
ACST- P163- (026) E OVERCROSSI NG TO 0.2 MLE NORTH COF $0
P1- 63 0- ( 6E) 6TH AVE UNDERCROSS! NG PALM DESERT CA 92211
-0 | NSTALL HI GHWAY PLANTI NG (760) 328-8900
TEA2 SWPPP
11- SD-805-6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA CIVIL GAYON, ALBERTO $2, 184,532 06/ 18/ 08 0%
11- 276204 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $2, 033,706 07/10/08 0%
ACl M 805 - (606) 6 TELEGRAPH CANYON ROAD UNDERCROSS! NG b o cn apted SPRI NG VALLEY, CA 91077 $1,760 04/05/10
-0 TO 0.4 KM NORTH OF BONI TA ' (760) 594- 2006 PLANT EST
I NSTALL RAMP METERS AND HOV LANES SATI S

HB4N SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 7. 6/ 9. 2 IN SAN DI EGO COUNTY I N CHULA VISTA  SKANSKA USA ClIVIL VEST CA GAYON, ALBERTO $6, 446,888 07/ 23/ 09 13%
11-081644 AND NATI ONAL CI TY ON ROUTE 805 FROM 1995 AGUA MANSO ROAD 817 SWEETWATER ROAD $597, 490  08/10/ 09 9%
SARR- 8051- (608) E NORT $504, 717 08/31/10
80-51 6-(8 0.3 MLE H OF H STREET Rl VERSI DE, CA 92509 SRING VALLEY, CA 91977
) -(88) OVERCROSSI NG AND VARI QUS LOCATI O ’ (760) 594- 2006
--0) CONSTRUCT TWO SOUTHBOUND AUX LANES
HB4N SWPPP
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L VEST OLSON, TED $61, 914,864 01/30/08 0%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT I NC. 8863 Al RWAY ROAD $35, 925,545 02/ 27/ 08 0%
HPLU-6211- (071) N VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 $2,994,120 01/06/11
LUS2-11 O-(2NH) P CONSTRUCT NEW FREEWAY (619) 661- 6406 PLANT EST
6211- 073-() SAN DI EGO, CA 92154
HE14 SWPPP SATIS
11- SD- 905- 9. 5/ 15 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON WEST/ SUKUT DEYCE, MARLA $57, 935, 736 05/ 08/ 09 12%
11- 288804 1.2 KM EAST OF ROUTE 805/ 905 1770 LA COSTA MEADOMS DRI VE 8863 Al RWAY ROAD $8, 452,863 05/ 20/ 09 15%
SARR- A905- ( 019) SEPARATI ON TO 0.8 KM EAST OF SAN DI EGO, CA 92154 $2, 715,851 07/ 05/ 13
A- A905- (019) N BRI TANNI A OVERCRGSS! NG SAN MARCOS, CA 92078 (618) 686. 1342
-0 CONSTRUCT NEW FREEWAY - PHASE 1B
HE14 SWPPP
11- SD-5702-/0 IN SAN DI EGO COUNTY AT BOSTONI A W LLOCK CONTRACTI NG, | NC. RAM REZ, DANI EL $245,482 06/ 08/ 09 98%
11- 281604 MAI NTENANCE STATI ON AT 1463 EAST P.O BOX 2322 1463 BROADWAY $2§0, 377 f{g; 2?5 09 98%
BROADVWAY EL CAJON. CA 92021 $76, 488 01/ 09
REMEDI ATI ON OF CONTAM NATED saiLs A MESA. CA 91943 (760) 594- 2011
HA42 wecP
11- SD-5703-/0 IN SAN DI EGO COUNTY AT BOULEVARD AT  ADVANCED REMEDI AL SERVI CES RAM REZ, DANI EL $325,839 06/ 23/09 80%
11- 281504 BOULEVARD MAI NTENANCE STATI ON AT 8062 KI NER AVENUE 1463 E. BROADWAY %2’ igg (1);5 ig; gg 69%
40945 OLD H GHWAY 80 EL CAJON, CA 92021 '
| HUNTI NGTON BEACH, CA 92646 '
NSTALL SO L VAPOR EXTRACTI ON (760) 594- 2011
HA42 WeCP
Totals: Authorized Final Amt: $897, 558, 012 Completed to Date: $565, 739, 386  Work ThisMonth: $24, 008, 910




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-7-3.7/6.9 11- 068024
11-1MP-7-/1.2 11- 296004
11-1MP-8-31.3/0 11- 261504
11-1 MP-8-96. 3/ 96. 8 11- 295704
11-1WMP-78-12.1/15.2 11-167884
11-1MP-86-4.4/4.7 11- 288104
11-1MP-86-7.6/8 11- 295804
11-1MP-98-1.5/22 11- 277904
11-SD-5-5.4/5.4 11- 286004
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-35.7/38.5 11-2358U4
11-SD-5-12.4/16.1 11- 290904
11-SD-5-15.1/15.1 11- 284804
11-SD-5-16.2/19. 7 11- 291104
11-SD-5-34.7/35.7 11- 065104
11-SD-5-39.8/71.9 11- 291304
11- SD-5-50. 9/ 52. 8 11- 239604
11-SD-5-52.8/54.9 11- 239504
11-SD-5-54.9/0 11- 286404
11-SD-8-9.3/9.8 11- 291604
11-SD-8-17.4/18.7 11- 063804

11-Sb-8-.7/2.9 11- 296504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-15-.4/19.6 11- 294404
11-SD-15-1.8/6.9 11- 291404
11-SD-15-10.4/21.2 11- 270924
11- SD- 15-16. 0/ ML9. 3 11- 270934
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 8/ M1. 9 11- 260714
11- SD- 15-21. 9/ M23. 9 11- 260724
11- SD- 15- 24. 0/ M26. 5 11- 080924
11- SD- 15- 24. 4/ M27 11- 295104
11- SD- 15- 26. 0/ 30. 2 11- 270814
11-SD-15-27.3/0 11- 270894
11-SD-15-3.2/ M4. 1 11- 070404
11-SD-15-8.9/9.7 11- 233204
11- SD- 15-10. 5/ ML5 11- 270914
11-SD-15-30.0/31.5 11- 270824
11-SD- 15-45.9/0 11- 291504
11-SD-52-2.6/5.9 11- 288404
11-SD-52-5.8/7.5 11- 288504
11-SD-52-7.4/13. 3 11- 267304
11-SD-52-14.1/16.3 11- 010614
11- SD-52-16.2/17.8 11- 270104

11-SD-52-17.0/17.7 11-2T0004
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District

Federal Aid
-

Cnty Rt Pm

11- SD- 76- 2.
11- SD- 78-9.
11- SD-94- 1.
11-SD-94-7.
11- SD- 94- 8.
11-SD-94-11.3/13.8
11- SD-125-9. 6/ T20. 8
11-SD-163-.7/2.5
11-SD-163-1.7/3. 2
11- SD-805-6.1/8

11- SD-805-7.6/9. 2
11- SD-905-8.6/11. 6
11- SD-905-9. 5/ 15
11- SD-5702-/0

11- SD-5703-/0

11

2/4.2
9/10.5
5/13.4
9/0
3/8.7

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

11- 259214
11- 296304
11-261714
11- 262604
11- 003504
11- 276414
11- 296804
11- 295504
11- 265004
11- 276204
11- 081644
11- 091824
11- 288804
11- 281604
11- 281504

FEDERAL Al D (| NTERSTATE)

Page
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Bid + CCO

$213, 911, 453

Work Comp

$169, 952, 712



District
Federal Aid
-S-
- SH
- ER-

District Total:

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO

$31, 037, 485
$322, 554, 159
$1, 850, 761
$328, 204, 154
$897, 558, 012

Statement of Ongoing Contracts-Summary

District
11

Work completed this Period:

Work Completed ThisPerio

$101, 040, 722

$101, 040, 722

Work Comp
$14, 345, 297
$216, 069, 459
$738, 774
$164, 633, 144
$565, 739, 386
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